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HALEY& 
ALDRICH 

March 10, 2010 
File No. 27080-201 

United States Environmental Protection Agency, Region 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604 

Attention: 

Subject: 

Jim Hahnenberg 
Remedial Project Manager 

Fred Micke 
On-Scene Coordinator 

Monthly Progress Report for February 2010 
RI/FS and Removal Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (OU3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Micke: 

Haley & Aldrich 
600 South Meyer Ave. 

Suite 100 
Tucson, AZ 85701-2554 

Tel: 520.289.8600 
Fax: 520.882.8178 

Haley Aldrich.com 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial Investigatiop/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the 
Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above­
referenced Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. (Haley & Aldrich) 
is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action 
during February 2010. 

1. Activities Completed During This Reporting Period:

The Scott Fetzer Company submitted the January 2010 monthly progress report to USEPA on February 
10, 2010. 

2. Summary of Collected Data:

Data was not collected during this reporting period. 

3. Documents Completed and Submitted During this Reporting Period:

Documents were not submitted during this reporting period. 

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period. 
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5. Scheduled Activities for the Next Reporting Period: 

Indoor air sampling is scheduled for March 2-3, 2010 at . These 
samples will be collected in the basement of each property in order to confirm the "cold season" affect 
observed in December 2008 at these Affected Properties, as described in our February 10, 2009 memo. 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

Rgj^ct: 

Eric Pigati, P.G. 
Senior Hydrogeologist 
Project Coordinator 

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq. 
Michigan Department of Environmental Quality; Attn: Deborah Larsen 
Jones Day; Attn: Stephen Giblin, Esq. 
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq. 
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